

# May 28 - June 03

May 2012							June 2012								
	M	T	W	T	F	S	S		M	T	W	T	F	S	S
19								23							
20	7	8	9	10	11	12	13	24	4	5	6	7	8	9	10
21	14	15	16	17	18	19	20	25	11	12	13	14	15	16	17
22	21	22	23	24	25	26	27	26	18	19	20	21	22	23	24
23	28	29	30	31				27	25	26	27	28	29	30	

	Monday, May 28	Tuesday, May 29	Wednesday, May 30	Thursday, May 31	Friday, Jun 01	Saturday, Jun 02	Sunday, Jun 03
12 am							11:00pm-8:00 LX-Strike/Har (GW Stage)
1 00							11:00pm-3:00 CARP-Strike-Not TTable (GW Stage)
2 00							11:00pm-3:00 SND-Change Over (GW Stage)
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							10:00am-2:00 CARP-Strike-TTable-Load-MFL (GW Stage)
11 00							SND-Change Over (GW Stage)
12 pm		Rat Pack Production Meeting (KeyWest)	CATS-2P (GW Stage)	CATS-2P (GW Stage)			
1 00						CATS-3P (GW Stage)	
2 00		2:15pm-3:00pm MFL Production Meeting (KeyWest)					
3 00					Designer Run (Large Studio)		
4 00							LX-Continue Hang around Carps-Booms/FOH (GW Stage)
5 00						Costume Parade (Large Studio)	
6 00		CATS-8P (GW Stage)	CATS-8P (GW Stage)	CATS-8P (GW Stage)	CATS-8P (GW Stage)		
7 00						CATS-830P-CLOSES (GW Stage)	
8 00							8:00pm-2:00 SND-Set up studio for Orchestra Rehearsal (Small Studio)
9 00							
10 00							10:00pm-2:00 LX-Start Focus/Contin Hang (GW Stage)
11 00						11:00pm-8:00 LX-Strike/Har	11:00pm-3:00 CARP-Strike-Not TTable (GW Stage)
							11:00pm-3:00 SND-Change

# June 04 - June 10

June 2012							July 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
23							27						
24	4	5	6	7	8	9	28	2	3	4	5	6	7
25	11	12	13	14	15	16	29	9	10	11	12	13	14
26	18	19	20	21	22	23	30	16	17	18	19	20	21
27	25	26	27	28	29	30	31	23	24	25	26	27	28
							32	30	31				

	Monday, Jun 04	Tuesday, Jun 05	Wednesday, Jun 06	Thursday, Jun 07	Friday, Jun 08	Saturday, Jun 09	Sunday, Jun 10
12 am	CARP-Strike Ttable-Load- MFL (GW Stage)	SND-Set up studio for Orchestra	LX-Start Focus/Contin Hang (GW Stage)	10:00pm SND-Trar Pit from studio (GW Stage)	10:00pm Spacing - Actors On Stage	LX -Finish Focus (GW Stage)	Productio Meeting
1 00							
2 00	PAINT-Stage Floor (GW Stage)	CARP-TBD (GW Stage)	LX-TBD (GW Stage)	SND-TBD (GW Stage)	CARP-TBD (GW Stage)	LX-TBD (GW Stage)	SND-TBD (GW Stage)
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00	CARP-Cor Load-IN (GW Stage)	LX-Focus (GW Stage)	SND-Con Load-IN (GW Stage)	CARP- (GW Stage)	LX-Not (GW Stage)	SND-N (GW Stage)	10:45a Show Crew
11 00			Orchestra Rehearsal (Small Studio)	TECH (GW Stage)			10:45a Show Crew
12 pm							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00	10:00pm-2:00am SND-Transfer Pit from studio (GW Stage)	10:00pm-2:00am Spacing - Actors On Stage (GW Stage)					
11 00							

# June 11 - June 17

June 2012							July 2012									
	M	T	W	T	F	S	S		M	T	W	T	F	S	S	
23						1	2	3	27							1
24	4	5	6	7	8	9	10	28	2	3	4	5	6	7	8	
25	11	12	13	14	15	16	17	29	9	10	11	12	13	14	15	
26	18	19	20	21	22	23	24	30	16	17	18	19	20	21	22	
27	25	26	27	28	29	30		31	23	24	25	26	27	28	29	
								32	30	31						

	Monday, Jun 11 CREW DAY OFF	Tuesday, Jun 12 CREW OFF till Show Call	Wednesday, Jun 13	Thursday, Jun 14	Friday, Jun 15	Saturday, Jun 16	Sunday, Jun 17
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00			9-5 Production Meeting (KeyWest)			Audition-InToTheWoods (GW Stage)	
12 pm							
1 00			MFL-2P (GW Stage)	MFL-2P (GW Stage)		MFL-3P (GW Stage)	
2 00							
3 00							
4 00							
5 00							
6 00							MFL-7P (GW Stage)
7 00		MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-830P (GW Stage)	
8 00							
9 00							
10 00							
11 00							

# June 18 - June 24

June 2012							July 2012									
	M	T	W	T	F	S	S		M	T	W	T	F	S	S	
23						1	2	3	27							1
24	4	5	6	7	8	9	10	28	2	3	4	5	6	7	8	
25	11	12	13	14	15	16	17	29	9	10	11	12	13	14	15	
26	18	19	20	21	22	23	24	30	16	17	18	19	20	21	22	
27	25	26	27	28	29	30		31	23	24	25	26	27	28	29	
								32	30	31						

	Monday, Jun 18 CREW DAY OFF	Tuesday, Jun 19	Wednesday, Jun 20	Thursday, Jun 21	Friday, Jun 22	Saturday, Jun 23	Sunday, Jun 24
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00							
12 pm							
1 00			MFL-2P (GW Stage)	MFL-2P (GW Stage)		MFL-3P (GW Stage)	MFL-2P-CLOSES (GW Stage)
2 00							
3 00							
4 00							
5 00							4:30pm-4:00 LX-Strike/Har (GW Stage)
6 00		MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-8P (GW Stage)	MFL-830P (GW Stage)	4:30pm-2:00 SND-Change Over (GW Stage)
7 00							CARP-Strike-f (GW Stage)
8 00							
9 00							
10 00							
11 00							

# June 25 - July 01

June 2012							July 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
23					1	2	27						1
24	4	5	6	7	8	9	28	2	3	4	5	6	7
25	11	12	13	14	15	16	29	9	10	11	12	13	14
26	18	19	20	21	22	23	30	16	17	18	19	20	21
27	25	26	27	28	29	30	31	23	24	25	26	27	28
							32	30	31				

	Monday, Jun 25	Tuesday, Jun 26	Wednesday, Jun 27	Thursday, Jun 28	Friday, Jun 29	Saturday, Jun 30	Sunday, Jul 01
12 am	4:30pm-4:00am LX-Strike/Hang-MFL/ (GW Stage)	4:30pm-2:00am SND-Change Over (GW Stage)	12:00pm-2:00pm LX-Start Focus/Contin Hang - done above Stand by 4 PM (GW Stage)	10:00pm-2:00pm CARP-Notes (GW Stage)			
1 00			1:00pm-2:00pm CARP-Contini Load-IN- Help LX and Sound (GW Stage)	10:00pm-2:00pm LX -Notes (GW Stage)			
2 00			3:00pm-2:00pm SND-Change Over - cable up Band Stand (GW Stage)	10:00pm-2:00pm SND-Notes (GW Stage)			
3 00			PAINT-Alternate-Stage Floor (GW Stage)	CARP-TBD (GW Stage)			
4 00	PAINT-Stage Floor (GW Stage)			LX-TBD (GW Stage)			
5 00				SND-TBD (GW Stage)			
6 00							
7 00							
8 00	CARP-Load Band Stand + Soft Goods (GW Stage)			LX-Cl (GW Stage)			
9 00	SND-Set up studio for Orchestra Rehearsal (Small Studio)						
10 00		CARP- (GW Stage)	LX-Not (GW Stage)	10:45a Show Crew (GW)	CARP-Notes- (GW Stage)	LX-Notes-TBI (GW Stage)	SND-Notes-T (GW Stage)
11 00		SND-N (GW Stage)	10:45a Show Crew (GW)	10:45a Show Crew (GW)	CARP-Notes- (GW Stage)	LX-Notes-TBI (GW Stage)	SND-Notes-T (GW Stage)
12 pm	12:00pm LX-Start Focus/Contin Hang - done above Stand by 4 PM (GW Stage)	TECH- Cast Marking their Tracks (GW Stage)	TECH (GW Stage)	RATP-2P (GW Stage)			
1 00	1:00pm-2:00pm CARP-Contini Load-IN- Help LX and Sound (GW Stage)	Non-Show Crew Lunch	Non-Show Crew Lunch			RATP-3P (GW Stage)	RATP-2P (GW Stage)
2 00							
3 00	3:00pm-2:00pm SND-Change Over - cable up Band Stand (GW Stage)						
4 00							
5 00	Orchestra Rehearsal (Large Studio)	CARP- (GW Stage)	LX-Not (GW Stage)	CARP-Notes- (GW Stage)	LX-Notes-TBI (GW Stage)	SND-Notes-T (GW Stage)	
6 00		SND-N (GW Stage)	Show Crew (GW)	CARP-Notes- (GW Stage)	LX-Notes-TBI (GW Stage)	SND-Notes-T (GW Stage)	RATP-7P (GW Stage)
7 00		TECH (GW Stage)	SND-Mic Check Orchestra	RATP-8P (GW Stage)	RATP-8P (GW Stage)	RATP-830P (GW Stage)	
8 00		SND-Mic Check Cast (GW Stage)	Non-Show Crew Dinner				
9 00							
10 00		10:00pm CARP-Notes (GW Stage)	10:00pm LX-Notes (GW Stage)	10:00pm SND-Notes (GW Stage)	Productio Meeting		
11 00				OPENING NIGHT PARTY (GW Lobby)			

# July 02 - July 08

July 2012							August 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
27						1	32						
28	2	3	4	5	6	7	8	6	7	8	9	10	11
29	9	10	11	12	13	14	15	13	14	15	16	17	18
30	16	17	18	19	20	21	22	34	20	21	22	23	24
31	23	24	25	26	27	28	29	35	27	28	29	30	31
32	30	31						36					

	Monday, Jul 02 reh 9-5	Tuesday, Jul 03	Wednesday, Jul 04 NO SHOWS-DAY OFF	Thursday, Jul 05	Friday, Jul 06	Saturday, Jul 07	Sunday, Jul 08
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00					Yates-1030A-Yates (GW Stage)		
11 00							
12 pm							
1 00				RATP-2P (GW Stage)	Yates-1P-Yates (GW Stage)		RATP-2P (GW Stage)
2 00						RATP-3P (GW Stage)	
3 00							
4 00							
5 00							
6 00							RATP-7P (GW Stage)
7 00		RATP-8P (GW Stage)		RATP-8P (GW Stage)	RATP-8P (GW Stage)		
8 00						RATP-830P (GW Stage)	
9 00							
10 00							
11 00							

# July 09 - July 15

July 2012							August 2012								
	M	T	W	T	F	S	S		M	T	W	T	F	S	S
27							1	32			1	2	3	4	5
28	2	3	4	5	6	7	8	33	6	7	8	9	10	11	12
29	9	10	11	12	13	14	15	34	13	14	15	16	17	18	19
30	16	17	18	19	20	21	22	35	20	21	22	23	24	25	26
31	23	24	25	26	27	28	29	36	27	28	29	30	31		
32	30	31													

	Monday, Jul 09 CREW DAY OFF Little Mermaid Reh Starts (Small Studio)	Tuesday, Jul 10	Wednesday, Jul 11	Thursday, Jul 12	Friday, Jul 13	Saturday, Jul 14	Sunday, Jul 15
12 <sup>am</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>					Yates-1030A-Yates (GW Stage)		
11 <sup>00</sup>							
12 <sup>pm</sup>							
1 <sup>00</sup>			RATP-2P (GW Stage)	RATP-2P (GW Stage)	Yates-1P-Yates (GW Stage)	RATP-3P (GW Stage)	
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>	RATP-8P (GW Stage)	RATP-8P (GW Stage)	RATP-8P (GW Stage)	RATP-8P (GW Stage)	RATP-8P (GW Stage)	RATP-CLOSES-830P (GW Stage)	
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							

# July 16 - July 22

July 2012							August 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
27						1	32						
28	2	3	4	5	6	7	8	6	7	8	9	10	11
29	9	10	11	12	13	14	15	13	14	15	16	17	18
30	16	17	18	19	20	21	22	20	21	22	23	24	25
31	23	24	25	26	27	28	29	27	28	29	30	31	26
32	30	31											

	Monday, Jul 16	Tuesday, Jul 17	Wednesday, Jul 18	Thursday, Jul 19	Friday, Jul 20	Saturday, Jul 21	Sunday, Jul 22
12 am				Poss SEARLES GRAPHICS PARTY-PTPA balc			
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00						CT-1030A-WizardofOz (Patchogue Stage)	
11 00							
12 pm							
1 00				9to5-2P (Patchogue Stage)			9to5-2P (Patchogue Stage)
2 00						9to5-3P (Patchogue Stage)	
3 00							
4 00							
5 00							
6 00							9to5-7P (Patchogue Stage)
7 00				9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-830P (Patchogue Stage)	
8 00			9to5-8P-OPENS (Patchogue Stage)				
9 00							
10 00							
11 00							



# July 23 - July 29

July 2012							August 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
27						1	32						
28	2	3	4	5	6	7	8	6	7	8	9	10	11
29	9	10	11	12	13	14	15	13	14	15	16	17	18
30	16	17	18	19	20	21	22	34	20	21	22	23	24
31	23	24	25	26	27	28	29	35	27	28	29	30	31
32	30	31						36					

	Monday, Jul 23 CREW DAY OFF	Tuesday, Jul 24	Wednesday, Jul 25 AS Final Presentation Day	Thursday, Jul 26 AS Final Presentation Day	Friday, Jul 27	Saturday, Jul 28 Poss SEARLES GRAPHICS PARTY-PTPA balc	Sunday, Jul 29 B.A.F.A. (GW Stage)
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00					LM-OPENS-1030A-Lit (Patchogue Stage)	LM-1030A-LittleMermaid (Patchogue Stage)	
12 pm					Possible Piano delivery for BOFFA (GW Stage)		
1 00				9to5-2P (Patchogue Stage)			
2 00						9to5-3P (Patchogue Stage)	
3 00							
4 00							
5 00							
6 00							9to5-7P (Patchogue Stage)
7 00	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	PROPOSED-8p-Battle Of The Bands (GW Stage)	
8 00						PROPOSED-8p-BillyJo (GW Stage)	
9 00							9to5-830P (Patchogue Stage)
10 00							
11 00							

# July 30 - August 05

July 2012							August 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
27						1	32						
28	2	3	4	5	6	7	8	6	7	8	9	10	11
29	9	10	11	12	13	14	15	13	14	15	16	17	18
30	16	17	18	19	20	21	22	20	21	22	23	24	25
31	23	24	25	26	27	28	29	27	28	29	30	31	26
32	30	31											

	Monday, Jul 30 CREW DAY OFF	Tuesday, Jul 31	Wednesday, Aug 01	Thursday, Aug 02	Friday, Aug 03	Saturday, Aug 04	Sunday, Aug 05
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00					LM-1030A-LittleMermaid (Patchogue Stage)	LM-1030A-LittleMermaid (Patchogue Stage)	
11 00							
12 pm							
1 00			9to5-2P (Patchogue Stage)	9to5-2P (Patchogue Stage)			
2 00						9to5-3P (Patchogue Stage)	
3 00							
4 00							
5 00							
6 00							
7 00	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	9to5-8P (Patchogue Stage)	PROPOSED-8p-BillyJo (GW Stage)	9to5-830P (Patchogue Stage)
8 00					PROPOSED-8p-Long Island Comedy Festival (GW Stage)		
9 00							
10 00							
11 00							

# August 06 - August 12

August 2012							September 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
32			1	2	3	4	5	36				1	2
33	6	7	8	9	10	11	12	37	3	4	5	6	7
34	13	14	15	16	17	18	19	38	10	11	12	13	14
35	20	21	22	23	24	25	26	39	17	18	19	20	21
36	27	28	29	30	31			40	24	25	26	27	28

	Monday, Aug 06	Tuesday, Aug 07	Wednesday, Aug 08	Thursday, Aug 09	Friday, Aug 10	Saturday, Aug 11	Sunday, Aug 12
12 <sup>am</sup>							Miss Long Island Pageant (Patchogue Stage)
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>					LM-1030A-LittleMermaid (Patchogue Stage)	LM-1030A-LittleMermaid (Patchogue Stage)	
12 <sup>pm</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>					PROPOSED-CF-8p-Celtic Fire (Patchogue Stage)	PROPOSED-CF-8p-Celtic Fire (Patchogue Stage)	
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							

# August 13 - August 19

August 2012							September 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
32			1	2	3	4	5					1	2
33	6	7	8	9	10	11	12	36	3	4	5	6	7
34	13	14	15	16	17	18	19	37	10	11	12	13	14
35	20	21	22	23	24	25	26	38	17	18	19	20	21
36	27	28	29	30	31			39	24	25	26	27	28
								40					

	Monday, Aug 13 CREW DAY OFF	Tuesday, Aug 14 Load Lighting out of PTPA	Wednesday, Aug 15	Thursday, Aug 16	Friday, Aug 17	Saturday, Aug 18 GALA (GW Lobby)	Sunday, Aug 19
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00					Yates-1030A-Yates (GW Stage)		
12 pm							
1 00					Yates-1P-Yates (GW Stage)		
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00							

# August 20 - August 26

August 2012							September 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
32			1	2	3	4	5	36				1	2
33	6	7	8	9	10	11	12	37	3	4	5	6	7
34	13	14	15	16	17	18	19	38	10	11	12	13	14
35	20	21	22	23	24	25	26	39	17	18	19	20	21
36	27	28	29	30	31			40	24	25	26	27	28

	Monday, Aug 20	Tuesday, Aug 21	Wednesday, Aug 22 AS- Final Presentations (Barn Theatre)	Thursday, Aug 23 AS Final Presentation Day	Friday, Aug 24	Saturday, Aug 25	Sunday, Aug 26
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00					Yates-1030A-Yates (GW Stage)		
11 00							
12 pm							
1 00				PHTM-2P (GW Stage)	Yates-1P-Yates (GW Stage)	PHTM-3P (GW Stage)	PHTM-2P (GW Stage)
2 00							
3 00							
4 00							
5 00							
6 00							
7 00				PHTM-8P (GW Stage)	PHTM-8P (GW Stage)		PHTM-7P (GW Stage)
8 00			PHNT-8P-OPENS (GW Stage)			PHTM-830P (GW Stage)	
9 00							
10 00							
11 00							

# August 27 - September 02

August 2012							September 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
32			1	2	3	4	5	36				1	2
33	6	7	8	9	10	11	12	37	3	4	5	6	7
34	13	14	15	16	17	18	19	38	10	11	12	13	14
35	20	21	22	23	24	25	26	39	17	18	19	20	21
36	27	28	29	30	31			40	24	25	26	27	28

	Monday, Aug 27 CREW DAY OFF	Tuesday, Aug 28	Wednesday, Aug 29	Thursday, Aug 30	Friday, Aug 31	Saturday, Sep 01	Sunday, Sep 02
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00							
12 pm							
1 00			PHTM-2P (GW Stage)	PHTM-2P (GW Stage)		PHTM-3P (GW Stage)	
2 00							
3 00							
4 00							
5 00							
6 00		PHTM-8P (GW Stage)	PHTM-8P (GW Stage)	PHTM-8P (GW Stage)	PHTM-8P (GW Stage)		PHTM-7P (GW Stage)
7 00						PHTM-830P (GW Stage)	
8 00							
9 00							
10 00							
11 00							

# September 03 - September 09

September 2012							October 2012							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	
36							41	1	2	3	4	5	6	7
37	3	4	5	6	7	8	42	8	9	10	11	12	13	14
38	10	11	12	13	14	15	43	15	16	17	18	19	20	21
39	17	18	19	20	21	22	44	22	23	24	25	26	27	28
40	24	25	26	27	28	29	45	29	30	31				

	Monday, Sep 03 CREW DAY OFF	Tuesday, Sep 04	Wednesday, Sep 05	Thursday, Sep 06	Friday, Sep 07	Saturday, Sep 08	Sunday, Sep 09
12 am							
1 00							
2 00							
3 00							
4 00							
5 00							
6 00							
7 00							
8 00							
9 00							
10 00							
11 00							
12 pm							
1 00			PHTM-2P (GW Stage)	PHTM-2P (GW Stage)		PHTM-3P (GW Stage)	PHNT-2P-CLOSES (GW Stage)
2 00							
3 00							
4 00							
5 00							
6 00		PHTM-8P (GW Stage)	PHTM-8P (GW Stage)	PHTM-8P (GW Stage)	PHTM-8P (GW Stage)		
7 00						PHTM-830P (GW Stage)	
8 00							
9 00							
10 00							
11 00							

# September 10 - September 16

September 2012							October 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
<sup>36</sup>													
<sup>37</sup>	3	4	5	6	7	8	<sup>41</sup> 1	<sup>42</sup> 2	<sup>43</sup> 3	<sup>44</sup> 4	<sup>45</sup> 5	6	7
<sup>38</sup>	10	11	12	13	14	15	16	17	18	19	20	21	22
<sup>39</sup>	17	18	19	20	21	22	23	24	25	26	27	28	29
<sup>40</sup>	24	25	26	27	28	29	30	31					

	Monday, Sep 10	Tuesday, Sep 11	Wednesday, Sep 12	Thursday, Sep 13	Friday, Sep 14	Saturday, Sep 15	Sunday, Sep 16
12 <sup>am</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							
12 <sup>pm</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							



# September 17 - September 23

September 2012							October 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
<sup>36</sup>													
<sup>37</sup>	3	4	5	6	7	8	<sup>41</sup>	1	2	3	4	5	6
<sup>38</sup>	10	11	12	13	14	15	<sup>42</sup>	8	9	10	11	12	13
<sup>39</sup>	17	18	19	20	21	22	<sup>43</sup>	15	16	17	18	19	20
<sup>40</sup>	24	25	26	27	28	29	<sup>44</sup>	22	23	24	25	26	27
						30	<sup>45</sup>	29	30	31			

	Monday, Sep 17	Tuesday, Sep 18	Wednesday, Sep 19	Thursday, Sep 20	Friday, Sep 21	Saturday, Sep 22	Sunday, Sep 23
12 <sup>am</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							
12 <sup>pm</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							

# September 24 - September 30

September 2012							October 2012						
M	T	W	T	F	S	S	M	T	W	T	F	S	S
36							41						
37	3	4	5	6	7	8	42	1	2	3	4	5	6
38	10	11	12	13	14	15	43	8	9	10	11	12	13
39	17	18	19	20	21	22	44	15	16	17	18	19	20
40	24	25	26	27	28	29	45	22	23	24	25	26	27
						30		29	30	31			

	Monday, Sep 24	Tuesday, Sep 25	Wednesday, Sep 26	Thursday, Sep 27	Friday, Sep 28 Preview Weekend	Saturday, Sep 29 Preview Weekend	Sunday, Sep 30
12 <sup>am</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							
12 <sup>pm</sup>							
1 <sup>00</sup>							
2 <sup>00</sup>							
3 <sup>00</sup>							
4 <sup>00</sup>							
5 <sup>00</sup>							
6 <sup>00</sup>							
7 <sup>00</sup>							
8 <sup>00</sup>							
9 <sup>00</sup>							
10 <sup>00</sup>							
11 <sup>00</sup>							